
Department of Energy 

ROCKY FLATS FIELD OFFICE 
P.O. BOX 928 

GOLDEN. COLORACO 80402-0928 

4 95-DOE-08295 

Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIII 
A’ITN: Rocky Hats Project Manager, 8 W M - R I  
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Joe Schieffelin 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

Gentlemen: 

As per Part 42, Extensions, of the Interagency Agreement (IAG), we are requesting a schedule 
extension for Operable Unit 2 (903 Pad, Mound, and East Trenches; OU2). We are requesting to 
extend the milestones after the Corrective Action DecisionRecord of Decision (CAD/ROD) which 
we have yet to request any extensions. The length of the OU2 requested extension is consistent 
with past extensions for the milestones through the CADROD. As per Paragraph 222(D) the 
“good cause” for the extension is a delay caused by the grant of an extension in regard to earlier 
milestones. 

We are requesting the following milestones and proposed schedules be approved: 

Milestone 

CorrectiveRemedial Dcsign 
Workplan 

Draft Title I1 Design 

Final Title I1 Design 

Begin GorrectiveRexnedial 
Action Construction 

Complete CorrectiveRemedial 
Action Construction 

Submit Performance Assessment 
Report 

Current IAG 
Schedule 
June 15,1995 

February 15, 1996 

June 14, 1996 

January 20, 1997 

July 20, 1998 

October 15,1998 

Proposed 
Schedule 
March 3,1998 

November 3, 1998 

March 3, 1999 

October 11, 1999 

April 27,2001 

October 26, 2001 
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If you have any questions, please contact Scott Grace at 966-7199. 

Sincerely, 

IAG Project Coordinator 
Environmental Restoration 

cc: 
H. Belencan, EM-452, HQ 
J. Ahlquist, EM-452, HQ 
C. Gesleman, EM-453, HQ 
S. Grace, ER, RFFO 
A. Primrose, EG&G 
P. Laurin, EG&G 
E. DiUe, SAIC 
Administrative Record 


